Machine Studies

Schedule for Run01-2, 2011

February 8th 0800 - February 9th 0800

Time Descriptions Studiers SR Status
Tuesday, February 08, 2011
0800-0810 | Collect XBPM orbit data OPS Stored Beam &
Injection
0810-0900 | Gap Scans and update IDGapFF look-up |Schroeder Stored Beam &
tables Injection
0900-1100 Test RTFB VME interface (iocs39fb) Lenkszus No Beam
0900-1100 Troubleshoot S14B:Q2 / test SSA:Q2 Puttkammer |No Beam
0900-1030 | Test B:BM current ramp reference PS group Limited injection
0900-1100 |Install waveguide shorting plate at RF-2 |RF group No Beam
1030-1100 |Reboot iocbramp and iocbvpl Xu No Injection
1000-1100 |Linac training. Pasky No Injection
1100-1200 Troubleshoot PEMs on linux Schroeder Stored Beam &
workstations. Shang Injection
1200-1300 |Scan sensitivity to BTM timing. Emery Stored Beam &
Injection
1300-1400 |Set up and test new ramp correction. Yao Shang No Injection
1400-1600 |Set up low chromaticity lattice for P0 Yao Stored Beam &
feedback. Injection
1600 Fill SR with 324 bunches. OPS
1600-1800 |Measure and update booster response Yao No Injection
matrix.
1600-1800 |CPU correction (parallel to booster Xiao Stored beam
work).
1800-2000 |BLM calibration in S33. Dooling Xiao |Stored Beam &
Injection
2000-2300 Study Xbpm noise at large gaps. Decker Stored Beam &

Injection




2300-2400 |Install new bpm offsets. Sajaev Stored Beam &

Injection
Wednesday, February 09, 2011

0000-0100 |Install new bpm offsets (continued). Sajaev Stored Beam &
Injection

0100-0300 |Minimize coupling. Sajaev Stored Beam &
Injection

0300-0700 |APS-U lattice and injection recovery Sajaev Stored Beam &
after shutdown. P0 feedback setup. Injection

0700-0800 |Prepare for User beam OPS Stored Beam &

Injection




